

**AMENDMENT NO. 1
TO AGREEMENT NO. DA2011-61
BETWEEN
SEATTLE PUBLIC UTILITIES
AND
PUGET SOUND CLEAN AIR AGENCY
FOR
EVERETT/MARYSVILLE COMMUNITY ODOR MONITORING PROGRAM**

This Amendment is made and entered into by and between the City of Seattle acting through its Seattle Public Utilities, hereinafter called the "City" or "SPU", and Puget Sound Clean Air Agency (PSCAA), "Provider".

WITNESSETH THAT:

WHEREAS, on December 23, 2011, the City engaged the services of the Provider under Agreement No. DA2011-61, hereinafter referred to as "Agreement" to perform services relating to the Everett/Marysville Community Odor Monitoring Program; and

WHEREAS, SPU wishes to extend the Agreement because the additional time is necessary and justified in order to complete the work;

NOW THEREFORE, the terms, conditions, covenants and performance contained in Agreement No. DA2011-61 and all subsequent Amendments shall be binding upon the parties hereto except insofar as amended and/or modified by this Amendment as follows:

Exhibit B, Terms and Conditions, of the Agreement is hereby amended by changing the termination date to read as follows: "By this Amendment, the Completion date of the Agreement is extended to **December 31, 2013.**"

IN WITNESS WHEREOF, the parties have executed this Amendment by having their representatives affix their signatures below.

PUGET SOUND CLEAN AIR AGENCY
1904 Third Avenue, Suite 105
Seattle, WA 98101

THE CITY OF SEATTLE

By 
Signature Date

By  7/31/13
Signature Date


Print or Type Name

NANCY AHERN
BRANCH DEPUTY DIRECTOR
SEATTLE PUBLIC UTILITIES

Print or Type Title



City of Seattle

COPY

Seattle Public Utilities

Ray Hoffman, Director

May 7, 2013

Laurie Halvorson
Puget Sound Clean Air Agency
1904 Third Avenue, Suite 105
Seattle, WA 98101

RECEIVED
MAY 10 2013
Puget Sound
Clean Air Agency

Re: Everett/Marysville Community Odor Monitoring Program
Extension of Time of Performance
Amendment No. 1 to Agreement No. DA2011-61

Dear Laurie:

Enclosed is your fully executed copy of the time extension to the above referenced agreement. The completion date is extended to December 31, 2013.

If you have any questions, please contact the Project Manager, Gabriella Uhlar-Heffner, at (206) 386-9772.

Sincerely,

Pamela S. Garcia
Grants & Contracts Section

Enclosure

cc: Gabriella Uhlar Heffner, Project Manager